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STATEMENT OF WORK


1.	 Purpose.  This Time and Material Delivery Order is to maintain the General Accounting and 
Finance System-Rehost (GAFS-R) data mart under General Services Administration Schedule 70. 

2.	 Background. GAFS-R is the DFAS interim migratory Air Force accounting system to support the 
corporate Accounting business area. GAFS-R is a phased project. Phase 1 created a global 
functional data mart; which provides a transaction driven General Ledger. FY 2003 transactions 
that passed the edits are posted to the USSGL using posting rules. FY 2002 and prior will be 
posted to the data mart without updating the USSGL for Management Information Purposes. Trial 
Balances (General Ledger) for General Funds and Working Capital Funds are sent to the Defense 
Departmental Reporting System (DDRS) for production of financial reports. Functionality was 
added replacing the Chief Financial Officer (CFO) Reporting System (CRS), Status of Funds 
(SOF), Air Force Stock Fund (AFSF) and Command On-line Accounting and Reporting System 
(COARS). Phase 2 consists of capturing the aging and status of all Accounts Receivable, Accounts 
Payable, and Suspense Accounts. Phase 3 consists of capturing, maintaining, and inquiring CPAS 
contract history. 

3.	 Objectives.  This contract will provide software maintenance of the GAFS-R data mart. It will 
include but is not limited to providing a help desk, correct software deficiencies, monitoring 
system performance, and making normal enhancements to the software. 

4.	 Scope.  It is estimated that a staff of 9.9 full time equivalents will adequately meet the maintenance 
requirements. The data mart software must be maintained. This may include but not limited to 
software debugging, resolving software conflicts with other applications, correcting posting logic, 
and updating tables. The data mart is an Oracle database and has the following objects: 

OBJECT TYPE COUNT 
DATABASE LINK

DIMENSION

FUNCTION

INDEX

INDEX PARTITION

INDEX SUBPARTITION

LARGE OBJECTS

MATERIALIZED VIEW

PACKAGE

PACKAGE BODY

PROCEDURE

SEQUENCE

SYNONYM

TABLE

TABLE PARTITION

TABLE SUBPARTITION


6

18


268

404


1148

35064


150

9


60

60


204

67

36


347

205


3986
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TRIGGER 25 
VIEW 80 

Warehouse load process has 32 different mappings comprising 138 transformations. 

Powerbuilder code maintenance, the object counts (including the PFC extension layer) are: 

Posting Suspense application: 231 objects 
Dimension Maintenance application: 200 objects 
GAFS-R Reporting and JV application: 328 objects 

5.	 General.  The contractor, unless specified in this Statement of Work (SOW), shall provide all 
necessary personnel, management, materials, administrative and technical services, equipment, and 
software required meeting the requirements and/or tasks outlined here. The software and non-
software support services to be acquired fall within the general areas of: 

• Software requirements definition 
• Software design and analysis 
• Software development, engineering and migration 
• Software reuse support 
• Hardware migration 
• Software programming 
• Software debugging 
• Software testing 
• Software maintenance 
• Software installation/implementation 
• Hardware installation/implementation 
• Document conversion 
• Risk management 
• Economic analysis 
• Software process improvement 
• Functional and business process improvement 
• Software quality assurance 
• Software configuration management 
• Project management 
• Prototyping 
• Systems documentation 
• Technical training 
• Technology infusion 

6.	 Tasks.  The data mart was built with ease of maintenance in mind. Many of the tasks below can be 
accomplished by updating various tables such as metadata, parameter, and data/report mappings. 
Each task is described below that is to be completed by the contractor. 
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6.1.	 Task 1 - Provide Bi-Weekly Activity Reports. An activity report will be submitted on the 1st 

and 15th of every month to DFAS-ADSG/DE on the activity performed in support of this 
SOW.  The media for the status report can be an email, MS Word 97 document or any other 
means that is agreed to by the government prior to submission of the report. (Information 
pertaining to all Contract Data Requirement Lists (CDRLs) may be included in the Activity 
Report. (CDRLs – All) 

6.2.	 Task 2 - Attend Planning Meetings. Attend twice a month (or as required) planning meetings 
with DFAS-DE to advise on technical and functional matters. Any issues or concerns on 
architecture, technical, functional or any other matter will be presented at the meeting. These 
meetings may be held at either DFAS-DE or the contractor facilities. The contractor is 
responsible for the minutes of these meetings. A meeting may be held in support of any task. 
(CDRL A002, A002a) 

6.3.	 Task 3 - Provide Help Desk.  Provide on-site support at DFAS-DE, Building 444 during the 
business hours. Business hours are from 6:30am to 5:00pm. The contractor will also provide 
an on-call support for problems during non-business hours and weekends. The contractor 
must provide beeper or cell phone for after hour contact and must be able to return the call to 
the customer within 90 minutes. The help desk will assist customers with Functional and 
Technical Issues. All problems will be recorded, tracked, reported and where applicable, 
fixed. Where the software is not performing as designed, the contractor will issue guidance 
and/or workarounds through the government until the software can be fixed and released to the 
field. (CDRL A003, A003a, A0003b, A0003c, A0003d) 

6.4.	 Task 4 – Perform Application Administrator Functions. The contractor will identify data 
mart impacts, trends, and other conditions (e.g., system recovery discrepancies) that require 
management attention. This may include trend analysis such as table usage, response times, 
indexes, and suggested aggregate tables. The contractor will interact and assist the DISA 
Ogden Oracle DBA and System Administrator when necessary. (CDRL A004) 

6.5.	 Task 5 - Develop a Transition Plan.  The maintenance of the GAFS-R data mart will be 
transitioned to the Denver Center Technical Services Organization for future maintenance. 
The contractor will develop, write, and coordinate a Transition Plan for the transfer of the 
maintenance. The transition plan should include but not limited to training, a game plan for 
bringing the GAFS-R data mart into full DFAS technical compliance and a review of any work 
that must be performed after the transition. The transition plan will be delivered on July 25, 
2002 in order to execute the plan no later than September 1, 2003. If the FY2004 renewal 
option is exercised, a second transition plan will be delivered in time execute the plan no later 
than September 1, 2004. (CDRL A005, A005a, A005b) 

6.6.	 Task 6 – Perform sizing and performance analyses, make recommendations, and release 
approved recommendations.  As each module is used and matures, many things can affect 
the sizing and performance of the data mart and the associated application programs. The 
contractor must periodically perform analysis of the system sizing / performance and make 
recommendations to the government for improvements. If approved, the government will 
authorize the contractor to implement the proposed recommendation. CDRL A006) 
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6.7.	 Task 7 - Provide functional/technical support to GAFS-R Phase 3 Merger of the Central 
Procurement Accounting System into the General Accounting and Finance System – 
Base Level. The contractor will provide functional/technical support to the GAFS-R PMO in 
support of GAFS-R Phase 3 (Central Procurement Accounting System merger into General 
Accounting and Finance System – Base Level) as required. This task may include but is not 
limited to defining functional/technical requirements, attending working group meetings 
representing DFAS-ADSG/DE, and data analysis. (CDRL A007) 

6.8.	 Task 8 - Assist in system, functional, integration, and compliance testing.  As required, the 
contractor will assist the government in developing, executing, and evaluating all phases of 
testing to include system (unit), functional, integration and compliance testing. This may also 
include providing the government access (to include remote access) to hardware/software 
within the contractor’s facility. (Every software release must go through the testing process 
prior to being released. CDRL A008) 

6.9.	 Task 9 - Release software and documentation incrementally.  As part of the normal 
software maintenance, the application/client software will have to be modified and released 
periodically. The DFAS System Life Cycle procedures for systems in maintenance will be 
followed. For example, the contractor must instill configuration management, perform unit 
testing, and complete all appropriate System Life Cycle Documentation. Access to the DFAS 
SLC is available to any user (contractor or government) at: http://dfas.mil. The contractor 
must have an approved DFAS 700 System Change Request for any work beyond the initial 
planning or analysis. (CDRL A009) 

6.10.	 Task 10 – Provide the capability to capture, inquire, and report complete contract 
history.  Contract history must be maintained in order to perform contract reconciliation. In 
the case of acquisition contracts, the reconciliation will be with MOCAS and/or the Defense 
Procurement and Payment System (DPPS). For Foreign Military Sales, it is with the 
Country/Case/Line file. Every transaction processed during the entire history of the contract 
must be captured, maintained, and reported. This may necessitate modification to various 
dimension tables, mapping of views/reports and export as a printed report or as a data file. 
Mass changes to the long line of accounting will be applied to every transaction in the contract 
history. This functionality may be expanded to include other types of documents. (CDRL 
A010) 

6.11.	 Task 11 – Modify or add any tables, edits, or applications as required to support the 
CPAS and GAFS-BL merger.  Changes to the tables, edits or applications within the data 
mart are not anticipated for the CPAS to GAFS-BL merger except for the contract history (see 
Task 10). However, the government during the merger process may discover the need for 
additional/modified tables, edits or applications. (CDRL A011) 

6.12.	 Task 12 – Accommodate daily interfaces process vice monthly.  The input interfaces files 
from the core accounting systems to the data mart will migrate from a monthly process to a 
daily process. Dimension tables, parameter tables or procedures may have to be modified to 
accommodate the daily interfaces. Attention must be given to file inventory control, time zone 
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differences, end-of-month cut off periods and when to update the general ledger accounts i.e. 
daily versus monthly. (CDRL A012) 

6.13.	 Task 13 – Develop and release Key Performance Indicators. Air Force and DFAS senior 
managers make budgetary decisions everyday based on financial data. The capability to 
provide approximately 15 key performance indicators to senior managers in a user-friendly 
manner must be developed. This task primarily includes of providing views to senior 
managers of summarized data. (CDRL A013) 

6.14.	 Task 14 – Modify tables / application software to support automated PP&E/OM&S 
interfaces and functionality.  Property, Plant & Equipment and Operating Material & 
Supplies are included in the financial reports. Currently, these interfaces are a manual process. 
Air Force is in the process of modernizing the PP&E/OM&S systems. As they are 
modernized, the interface into GAFS-R will be automated. As part of this SOW, a revised 
interface for the Automated Civil Engineering System (ACES) will be implemented. It will 
become the template for future PP&E/OM&S interfacing systems. All anticipated data 
elements and functionality for PP&E/OM&S should be incorporated into GAFS-R so as the 
feeder systems implement, GAFS-R does not have to be modified. The anticipated schedule 
is: 

System Government Projected Implementation Date 
Air Force Equipment Management System  (AFEMS) May 2003 
Defense Medical Logistics Supply Support (DMLSS) May 2003 
Combat Ammunition System (CAS) Oct 2003 
Standard Base Supply System (SBSS) May 2004 
Comprehensive Engine Management System (CEMS) Sep 2004 
Integrated Missile Data Base (IMDB) Sep 2004 
Reliability and Maintainability Information System/Equipment 
Inventory Multiple Status and Utilization Reporting System 
(REMIS/EIMSURS) Sep 2004 
Financial Inventory and Accounting Billing System (FIABS) Sep 2006 

(CDRL A014) 

6.15.	 Task 15 – Develop and release Aging and Status Accounts Receivable tables, application 
software and reports.  An interface must be developed from all accounts receivable systems 
to capture, track and report the aging and status. The systems include but are not limited to 
Oracle Government Financials (COTS A/R), Job Order Cost Accounting System (JOCAS), 
and GAFS-BL. The ACF 8108 report or an equivalent output will be created by GAFS-R and 
will require an input screen to accommodate those transactions that cannot be captured. The 
contractor will assist the government in defining the interface and reporting requirements. 
(CDRL A015) 

6.16.	 Task 16 – Develop and release Aging and Status Accounts Payable tables, application 
software and reports.  An interface must be developed from all accounts payable systems to 
capture, track and report the aging and status. The systems include but are not limited to 
Integrated Accounts Payable System (IAPS), CPAS and GAFS-BL. A report will be created 
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by GAFS-R. The contractor will assist the government in defining the interface and reporting 
requirements. (CDRL A016) 

6.17.	 Task 17 – Develop and release Aging and Status Suspense Accounts tables, application 
software and reports. The detailed transactions from GAFS-BL with a Fund Type K are 
considered suspense accounts. The interface must be capture, track and report the aging and 
status of the suspense accounts.  A report will be created by GAFS-R. The contractor will 
assist the government in defining the interface and reporting requirements. (CDRL A017) 

6.18.	 Task 18 – Develop the procedures to transfer inactive records (TFR) from the core 
accounting system and maintain and report the balances from the data mart. 
Appropriation balances are being maintained in GAFS-BL for reporting purposes although the 
records are inactive. These inactive records affect the sizing and performance of the core 
accounting systems. The ability to transfer inactive records from the core accounting system, 
maintain and report the balances from the data mart must be developed. (CDRL A018) 

6.19.	 Task 19 – Establish Fiscal Year End processes. This may include table updates, new 
posting rules, and modified/new applications for the Fiscal year-end processes. Some 
examples are: Closing Entries to the General Ledger Accounts, Conversion of Data Elements, 
Archiving Data, Snapshots of Year-End positions, and creation of the new year’s rules/tables. 
(CDRL A019) 

6.20.	 Task 20 - Provide interim functional/technical support to users of CRS system including 
table maintenance & revisions related to reporting and regulatory guidance. The legacy 
CRS system must be maintained until OSD approves GAFS-R to go operational. The approval 
is anticipated by May 15, 2003. However, this task may be activated if the approval is not 
received during the anticipated timeframe. The contractor will provide interim 
functional/technical support to users of CRS system including table maintenance & revisions 
related to reporting and regulatory guidance. (CDRL A020) 

6.21.	 Task 21 - Population of FY 2001 and prior detailed transactions for GAFS-BL & CPAS. 
The FY2001 and prior detailed transactions will be loaded to the data mart for management 
information purposes only. These transactions will not update the general ledger. The 
multiple purpose fields must be transformed into single purpose fields as part of the data mart 
population process. The ABQJ4D / ABQJ4A file will be used for GAFS-BL. Approximately 
3 years of GAFS-BL data is available from 11 sites. The HST file will be used for CPAS if 
available. If they are not available, then a series of meetings will take place to determine how 
to populate the CPAS data. (CDRL A021) 

6.22.	 Task 22 – Maintain the User Defined File (UDF) 814 interface to DCD.  The DFAS 
Corporate Database Program Manager has modified the interface format from the GAFS-R 
data mart to DCD (UDF 814). The interface will include base-level transactions, command 
undistributed, and home office adjustments. Other accounting events may be added as the 
interface matures with DCD. (CDRL A022) 
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6.23.	 Task 23 – Maintain the USSGL and/or attributes as required. As GAFS-R and DDRS 
matures the requirements for the USSGL and/or the DDRS attributes may change. If the 
change is driven by Treasury, legislation or Headquarters, implementation of the change 
would be mandatory. The contractor at the direction of DFAS-DE will make changes as 
appropriate. (CDRL A023) 

6.24.	 Task 24 – Develop the processes for unclassified interfaces from classified systems. 
Detailed transactions will not be received from classified systems even though each 
transaction in isolation is unclassified. Security concerns are that if individual transactions can 
be grouped, viewed and sorted, it will provide insight into classified or sensitive data. 
Currently, the classified systems provide the data mart with summary information in the 
Database Transfer (DBT) format. However, with the elimination of COARS, SAF/FM is 
developing a new system to consolidate their classified and unclassified data. If the output 
from this new system results in a new input format the contractor will be responsible for 
integrating this summary data into the overall design of the data mart. (CDRL A024) 

7.	 Deliverables. All deliverables must meet professional standards and meet the requirements set 
forth in this statement of work. The contractor will be responsible for delivering all end items 
specified. The following items are deliverables which fall within the scope of this task and which 
are illustrative of the type of work the Government expects to order. 

8. Contract Data Requirement Lists. 

Task/CDRL Title Delivery Date 
A001 Provide Bi-Weekly Activity Reports 1st & 15th Each Month 
A002 Attend Planning Meetings Twice a Month 
A002a  Meeting Minutes Twice a Month 
A003 Provide Help Desk 
A003a  Operational Help Desk April 11, 2003 
A003b  Establish Standard Operating Procedures Award + 10 workdays 
A003c  Establish Problem Call Tracking/Reporting Award + 15 workdays 
A003d  Establish After-Hours Notification 

Procedures 
Award + 15 workdays 

A004 Perform Application Administrator Functions As Required 
A005 Develop a Transition Plan 
A005a FY2003 Transition Plan July 25, 2003 
A005b FY2004 Transition Plan TBA 
A006 Sizing/Performance Analysis As Required 
A007 Phase 3 Functional/Technical Support As Required 
A008 Assist in Testing As Required 
A009 Release Software Incrementally As Required 
A010 Provide Contract History September 12, 2003 
A011 Data Mart Changes for Phase 3 September 12, 2003 
A012 Daily Interfaces July 18, 2003 
A013 Key Performance Indicators July 18, 2003 
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Task/CDRL Title Delivery Date 
A014 PP&E/OM&S Interfaces May 16, 2003 
A015 Aging/Status Accounts Receivable TBD 
A016 Aging/Status Accounts Payable TBD 
A017 Aging/Status Suspense Accounts TBD 
A018 Transfer of Inactive Records September 12, 2003 
A019 Fiscal Year-End August 4, 2003 
A020 CRS Technical/Functional Support As Required 
A021 Population of FY2001 & Prior History May 30, 2003 
A022 Maintain DCD Interface July 18, 2003 
A023 Maintain USSGL/Attribute Tables As Required 
A024 Interface for Classified Systems TBD 

*Must have approved System Change Request before work begins 

9.	 Government Furnished Information, Equipment, Space, or Facilities.  The government will 
provide office space, desks, access to normal office equipment, and personal computers with 
connectivity to the Enterprise Local Area Network for 2 to 6 individuals performing the help desk, 
Phase 3, and testing functions. All data mart source code, object code, and documentation will be 
provided to the contractor. 

10.  Security and Privacy Act Requirements 

All work-performed relative to the taskings identified in the SOW are unclassified or carry a Privacy 
Act Classification. System security shall be in accordance with DoD directive 5200.28, Security 
Requirements for AIS. 

Security Investigation Requirements: No classified work will be required. However, the contractor 
will be working with sensitive information which is covered by the Privacy Act and which is category 
ADP/AIS II. Contractor must ensure sensitive (privacy act) information is properly safeguarded at the 
work-site and not removed from the work site. Also, the contractor will be required to comply with 
the security requirements associated with access to the DFAS enterprise network. This requires 
individuals who perform duties at the ADP/AIS II category to have a favorable determination of 
requisite investigation IAW the specifications of the DoD Personnel Security Program as provided for 
in the DoD 5200.2-R. If declared, the contractor may be requested to undergo a higher level of 
investigation. The NAC includes the following: 

• Standard Form 85P - Questionnaire for Public Trust Positions 
• FD 258 - Finger Print Card 

All contractor personnel requiring access to the DFAS systems will complete a National Agency 
Check (NAC). The SF 85P will be completed using the Electronic Personnel Security Questionnaire 
(EPSQ). EPSQs are available for downloading on the Defense Security Service (DSS) Web Site at 
www.dss.mil\epsq. Completed EPSQs, to include a copy on a disk and a signed hard copy, will be 
provided to the Contract Officer’s Representative (COR) or Government Point Of Contact (GPOC) 
elsewhere named in this award. All 85Ps must be accompanied with a copy of the contractor’s birth 
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certificate for citizenship verification. Foreign Nationals must submit appropriate documentation from 
the Immigration and Naturalization Service (INS). Employment of non-US citizens requires a fully 
completed and favorably adjudicated background investigation prior to beginning DFAS work. The 
COR/GPOC will notify the contractor when contractor employees have been approved for access to 
the facility. The NACs should be completed before the contractor employee begins work. However, 
on an exception basis and if an emergency situation exists, a US citizen contractor employee may 
begin once the NAC has been reviewed, initiated, and there is no derogatory information and the 
COR/GPOC obtains contractor badges. Those US citizen contractors needed to begin work prior to 
receipt of a favorable NAC must have a waiver of pre-appointment investigative requirements 
approved by the proponent Business Line Executive, Client Executive, or Corporate Director. All 
contractor employees must receive a favorable NAC. Unfavorable NAC findings will require 
individual determinations by the DFAS-CO security office prior to allowing contractor employee 
access to the facility. 

11. Standards. 

11.1.	 System Security.  System security requirements will be developed in accordance with the 
provisions of OMB Circular A-130, Management of Federal Information Resources, and 
DoDD 5200.28, Security Requirements for Automated Information Systems. System security 
risks will be assessed and managed in accordance with DoDI 5200.40, DoD Information 
Technology Security Certification and Accreditation Process (DITSCAP). DFAS policy 
contained in the DFAS Information Management Regulation 8000.1-R, Part E, Information 
Systems Security Policy, will be used to implement the Federal and DoD requirements 
contained in the above Circulars and Instructions. 

11.2.	 Authority to Connect Non-government Supplied Workstations and Printers to the 
ELAN.  See DFAS 8000.1-R, Part B, Chapter 9 for the rules. Chapter 9 has been included in 
this SOW as appendix B. 

11.3.	 Software Development.  The data mart will be built in accordance with commercial practices. 
In addition: 
•	 COTS software [used in the deliverable] must be on the Infrastructure Services 

Organization (ISO) Tested and Approved Software List or obtain approval from the ELAN 
Platform Engineering Team (EPET) prior to installation on DFAS systems. 

•	 No operating system extensions other than those available in Basic Unix Operating System 
package is authorized 

•	 No "malicious" logic is authorized. Malicious logic expands on what was previously 
termed a “Virus” and was primarily referred to as a software-driven attack. Malicious logic 
is broader in scope. It is defined as the intentional insertion of hardware, firmware, and 
software to disrupt the availability, integrity, or confidentiality of a network, information 
systems, standalone computing device, and the information they process respectively. 

•	 The government via a System Change Request (DFAS Form 700) prior to work being 
performed must approve all system modifications or enhancements. This includes any 
problems reported to the help desk. The Contractor will meet with the Government when 
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necessary to determine priority, schedule, resources, requirements, architecture, 
implementation procedures or any other item as deemed necessary. 

•	 All work will be performed in accordance with the approved Configuration Management & 
Quality Assurance plans. The contractor will perform unit, integration, and interoperability 
testing prior to release. As part of the development and release of the software, the 
contractor will create and/or update all applicable LCM Documents. The DFAS System 
Life Cycle standards found at 
http://www.dfas.mil/technology/pal/ssps/docstds/lcdocstds60.htm will be followed. They 
include but are not limited to: 

User’s Manual

Version Description Document

Database Design Document

Software Requirements Document


Software release dates will be negotiated between the contractor and the

government but the targeted timeframe is quarterly. 


12. Expertise.  The contractor is responsible for providing personnel with expertise in the following 
areas: 

12.1.	 ADP Skills.  Personnel must be knowledgeable in all phases of life-cycle systems 
development. Programmer skills considered necessary for successful completion of technical 
tasks: 

Oracle 9i

Oracle Warehouse Builder 3i

Cognos Impromptu Administrator 6.0

PowerBuilder 8.1


12.2.	 Functional Skills.  Personnel must be capable of working independently and with 
demonstrated working knowledge of the network hardware & software component types 
involved with this Statement of Work. Key individual(s) shall be familiar with policies & 
procedures, as well as have working knowledge of the non-computer effort required in this 
SOW.  In addition, specific knowledge and experience with the following Air Force systems 
and prior DFAS-DE initiatives is helpful. 

Base Accounts Receivable System (BARS)

Central Procurement Accounting System (CPAS)

General Accounting and Finance System (GAFS)

Status of Funds (SOF)

Air Force CFO Reporting System

Air Force CFO Reporting System II

DCD Initiative 

US Standard General Ledger (USSGL)

Command On-line Accounting and Reporting System (COARS) 

Defense Departmental Reporting System Interfaces
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13. Reimbursement. 

13.1. Travel. 

13.1.1.	 Area of Travel.  Travel is not anticipated however, if a situation arises, travel may be 
required by contractor personnel. If travel, domestic or overseas, is required, the 
contractor is responsible for making all needed arrangements for his personnel. This 
includes, but is not limited to, the following: medical examinations, immunization, 
passports, visas, security clearances, etc. 

13.1.2.	 Travel Policy.  The Government will reimburse the contractor for allowable travel costs 
incurred by the contractor in performance of the contract and determined to be in 
accordance with FAR subpart 31.2, subject to the following provisions: Travel required 
for tasks assigned under this contract shall be governed in accordance with rules set forth 
for temporary duty (TDY) travel in the Department of Defense (DOD) Joint Travel 
Regulations (JTR): Vol. 2 for Civilian Personnel. 

13.1.3.	 Travel.  Travel, subsistence, and associated labor charges for travel time are authorized 
for travel beyond a 50-mile radius of the local office, whenever a task assignment requires 
work to be accomplished at a temporary alternate work site. No travel, subsistence, or 
associated labor charges for travel time shall be charged for work performed within a 50-
mile radius of the contractor’s local office, normal work site, or temporary work site 
unless approved in advance by the Contracting Officer’s Representative (COR). Under no 
circumstances will costs be reimbursed for travel performed for personal convenience and 
daily travel to and from the normal work site, to include parking expenses. 

13.1.4.	 Per Diem.  Per diem for travel on work assigned under this contract will be reimbursed to 
employees consistent with company policy, but not to exceed the amount authorized in 
the DOD JTR. 

13.1.5.	 Shipboard Stays.  Whenever work assignments require TDY aboard a Government ship, 
the contractor will be reimbursed at the per diem rates identified in paragraphs C8101.2C 
or C81181.3B(6) of the DOD JTR, Volume 2. 

13.1.6.	 Air/Rail Travel.  In rendering the services, the contractor shall be reimbursed for actual 
costs of transportation incurred by its personnel not to exceed the cost of tourist class rail, 
or plane fare, to the extent that such transportation is necessary for the performance of the 
services hereunder and is authorized by the ordering officer. Such authorization by the 
ordering officer shall be indicated in the order or in some other suitable written form. 
NOTE: To the maximum extent practicable without the impairment of the effectiveness 
of the mission, transportation shall be tourist class. In the event that only first class travel 
is available, it will be allowed, provided justification therefore is fully documented and 
warranted. 
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13.1.7.	 Private Automobile.  The use of privately-owned conveyance within the continental 
United States by the traveler will be reimbursed to the contractor at the mileage rate 
allowed by the JTR. Authorization for the use of privately-owned conveyance shall be 
indicated on the order. Distance traveled between points shall be shown in standard 
highway mileage guides. Any deviations from distance shown in such standard mileage 
guides shall be explained by the traveler on his expense sheet. 

13.1.8.	 Car Rental.  The contractor shall be entitled to reimbursement for car rental, exclusive of 
mileage charges, as authorized by each order, when the services are required to be 
performed outside the normal commuting distance from the contractor’s facilities. Car 
rental for TDY teams will be limited to a rate of one car for every four (4) persons on 
TDY at one site. 

13.1.9.	 Relocation costs.  Relocation costs and travel costs incident to relocation are not 
allowable and will not be reimbursed hereunder. 

13.2.	 General Operational Expenses.  The cost of general purpose items required for the conduct 
of the contractor’s normal business operations will normally be considered unallowable Other 
Direct Costs in the performance of this contract. This includes, but is not limited to, the cost 
of items such as: telephones and telephone charges; typewriter; reproduction machines; word 
processing equipment; personal computers; and other office equipment. Any material 
remaining after completion of the contract, the cost of which as been reimbursed by the 
Government, will remain Government property and the contractor must request disposition 
instructions from the contracting officer. Materials considered to be a normal cost of doing 
business shall be considered overhead, which is included in the Labor Rates shown in Section 
B and shall not be billed separately as a material cost. 

13.3.	 Other Material.  Material, other than expendable material, shall be furnished pursuant to 
specific authorization in the Delivery Order. The contractor will be required to support all 
material costs claimed by submission of paid subcontractor invoices. The contractor will be 
reimbursed in accordance with FAR 52.232-7(b) if this is a time and materials contract. 

13.4.	 Subcontracts - Time and Materials.  Subcontracts, if any, shall be reimbursed in accordance 
with FAR 52.232-7(b), and shall not include any subcontracts for Direct Labor included under 
FAR 52.232-7(a). Any such subcontracting not included under FAR 52.232-7(a) shall be 
limited to incidental, one-time requirements. 

13.5.	 Limitations.  Normally, the amount of “Other Direct Costs,” if any (excluding travel and per 
diem), should not exceed one percent (1%) of the total amount of any Delivery Order. 

14. Relocation of Place of Performance.  If the place of performance of this contract is changed 
pursuant to the “Changes” clause of the contract, the cost of relocating the contractor’s facility, if 
any, are not allowable as a direct cost and will not be reimbursed. Also see above which disallows 
(either as a direct or indirect cost) reimbursement or personnel relocation costs and travel costs 
incident to relocation. 
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15. Place of Performance and Delivery.  All tasks associated with the tasks will take place primarily 
in Denver, Colorado metropolitan area. All tasks will be accomplished at the contractor facilities 
except for the help desk function. Office space and necessary equipment will be provided in the 
DFAS facility (Building 444). Meetings may take place at either the government or contractor 
facilities based on the Government’s needs. 

16. Certification. Certification by the Government of satisfactory services provided is contingent upon 
the contractor performing in accordance with the terms and conditions of the contract and all 
amendments. Normally the Contractor and the Contracting Officer Representative(s) (COR) will 
meet once a month to review performance and inspect work. This meeting will occur at a place to 
be determined by the COR. 

17. Administrative Considerations 

Points of Contact. 

Client Representative\User Project Manager 
TO BE PROVIDED AT AWARD 

Alternate: 
TO BE PROVIDED AT AWARD


Contracting Officer Representative

TO BE PROVIDED AT AWARD


Alternate Contracting Officer Representative

TO BE PROVIDED AT AWARD


Contracting Officer

Lois Byrne

DFAS-ASD

1931 Jefferson Davis Highway

Bldg CM3, Room 905

Arlington, VA 22240-5291

(703) 607-0573, fax (703) 607-1573

lois.byrne@dfas.mil


18. Duration of Task. The contractor’s support for these tasks will commence at contract award and 
not exceed September 30, 2003. There is a one-year renewable option for FY2004 for a period of 
performance not to exceed September 30, 2004. 

19. Invoices.  Invoices will be submitted to the COR monthly. As supporting documentation to the 
invoice, the contractor will provide a composite report of expended work hours by individual to 
DFAS-DE monthly. 
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APPENDIX A - ACRONYMS 

ADP Automated Data Processing

AFSF Air Force Stock Fund

AISs Automated Information Systems

A/R Accounts Receivable

CDRL Contract Data Requirement Lists

CFO Chief Financial Officer

COARS Command Online Accounting and Reporting System

COR Contracting Officer Representative

COTS Commercial Off-The-Shelf 

CPAS Central Procurement Accounting System

CRS CFO Reporting System

DBA Database Administrator

DDRS Defense Departmental Reporting System

DFAS Defense Finance and Accounting Service

DFAS-DE Defense Finance and Accounting Service – Denver Center

DISA Defense Information Services Agency

DoD Department of Defense

DoDD Department of Defense Directive

DoDI Departmetn of Defense Instruction

ELAN Enterprise Local Area Netowork

EPET ELAN Platform Engineering Team

FAR Federal Acquisition Regulation

FFMIA Federal Finanancial Management Improvement Act

FFMR Federal Financial Management Requirements

GAFS-BL General Accounting and Finance System – Base Level 

GAFS-R General Accounting and Finance System – Rehost

JTR Joint Travel Regulation

KPIs Key Performance Indicators

LCM Life Cycle Management

OMB Office of Management and Budget

OM&S Operating Material and Supplies

PMO Program Management Office

PP&E Property, Plant and Equipment

SOF Status of Funds 

SOW Statement of Work

TDY Temporary Duty

USSGL U.S. Standard General Ledger
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